

Boy Scout Troop 701

Service Project Schedule As of April 21, 2009

Date / Time	Location	Project	Description	Coordinator
		Eagle Projects		
Spring 2009	Strongsville Historical Village	Joe Plecha	Work inside one of the buildings at the Historical Village	Joe Plecha
Spring 2009	Camp Cheerful	Andrew Kovach	Build access ramp and replace platform next to dumpster at camp	Andrew Kovach
Summer 2009	Columbia Station MetroParks	Grant Ranchoff	Building bench and path in the Columbia Station MetroParks	Grant Ranchoff
Summer 2009	Strongsville Backyard Preserve	Andrew Giel	Building 35' bridge across a ravine in the Backyard Preserve	Andrew Giel
Summer 2009	City of Strongsville	Brian Cook	Identifying and documenting veterans in the Strongsville Cemetery	Brian Cook
Summer 2009		Kyle Woodward	TBD	Kyle Woodward
		Troop Service Projects		
Sat, Apr 25 9:00 a.m.	I-71 Interchange	Adopt-a-Highway Clean-up	We will be picking up the trash at the of I-71 off-ramps at Rt. 82	Brian Borowski
Fri, May 8 6:00 p.m.	Beaumont Scout Reservation	Strongsville Cub / Parent Campout	We will be assisting with the activities on Saturday, cooking and serving all meals, and leading the campfire program	Brian Borowski
Sat, May 9 9:00 a.m.	Historical Village	Spring Clean-up	Spread mulch and clean up the village for spring	Brian Borowski

Boy Scout Troop 701

Service Project Schedule As of April 21, 2009

Date / Time	Location	Project	Description	Coordinator
Sat, May 23 8:30 a.m. & 12:00	Strongsville Commons	Setting up the poles and flags around the Commons.	We will be setting up all of the poles and raising the flags to full-staff.	Brian Borowski
Sat, May 23 9:30 a.m.	Strongsville Cemetery	Putting flags on gravestones	Done for all of the veterans for Memorial Day	Brian Borowski
Mon, May 25 10:00 a.m.	Lakeview Cemetery	Memorial Day ceremony	Assist veterans to their seats, hand out flags and programs, present wreath and colors	Brian Borowski
Mon, Jun 15 8:30 a.m.	Bonnie Park	Cub Scout Day Camp	Pioneer Day - run rope bridge; cooking demonstration	Brian Borowski
Thu, Jun 18 8:30 a.m.	Bonnie Park	Cub Scout Day Camp	Pioneer Day - run rope bridge; cooking demonstration	Brian Borowski
Sat, Jun 20 8:30 a.m.	Strongsville Commons	Take down the poles and flags around the Commons.	We will be taking down all of the poles around the Commons.	Brian Borowski
Wed, Jul 1 8:30 a.m.	Strongsville Commons	Setting up the poles and flags around the Commons.	We will be setting up all of the poles around the Commons.	Brian Borowski
Sat, Jul 11 8:30 a.m.	Strongsville Commons	Take down the poles and flags around the Commons.	We will be taking down all of the poles around the Commons.	Brian Borowski
Sat, Sep 5 8:30 a.m.	Strongsville Commons	Setting up the poles and flags around the Commons.	We will be setting up all of the poles around the Commons.	Brian Borowski
Thu, Sep 10 7:01 p.m.	Strongsville Commons	Lower flags around Commons to half-staff	Lower all of the flags to half-staff to commemorate Sept 11	Brian Borowski

Boy Scout Troop 701

Service Project Schedule As of April 21, 2009

Date / Time	Location	Project	Description	Coordinator
Fri, Sep 11 7:01 p.m.	Strongsville Commons	Raise flags around Commons to full-staff	Raise all of the flags to full-staff to commemorate Sept 11	Brian Borowski
Sat, Sep 19 8:30 a.m.	Strongsville Commons	Take down the poles and flags around the Commons.	We will be taking down all of the poles around the Commons.	Brian Borowski
Sat, Nov 7 9:00 a.m.	Strongsville	Yard Charge VI	Rake yards for elderly residents of city	Brian Borowski
Sat, Nov 7 8:30 a.m.	Strongsville Commons	Setting up the poles and flags around the Commons.	We will be setting up all of the poles around the Commons.	Brian Borowski
Sat, Nov 14 8:30 a.m.	Strongsville Commons	Take down the poles and flags around the Commons.	We will be taking down all of the poles around the Commons.	Brian Borowski